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RE: V A L E N C I A  W A T E R  C O M P A N Y  -  T o D I V I S I O N  A N D  G R E A T E R  B U C K E Y E

D I V I S I O N  - -  R E Q U E S T  F O R  E X T E N S I O N  O F  C O M P L I A N C E  D E A D L I N E S
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In Decision No. 71241, dated August 6, 2009, the Arizona Corporation Commission
("Commission") approved the application of Valencia Water Company .- Town Division and
Valencia Water Company - Greater Buckeye Division (together known as "Valencia") for long-
term debt through the Water Infrastructure Finance Authority of Arizona ("WIFA").

As part of Decision No. 71241, the Commission ordered that Valencia docket the following
by May 31, 2010:

"...copies of the Certificates of Approval of Construction issued by ADEQ for
equipping the existing Evergreen Well No. 2 (ADWR Well No. 55-203650)."

"...copies of the WIFA Completion Certification for the Valencia SCADA
project."

On May 25, 2010, Valencia docketed a motion requesting an extension of time for the
provision of the above items until February 28, 2011. The application points out that the deadlines
for the above compliance items were formulated based on the expectation that the WIFA loan
would be closed in July of 2009. Unfortunately, the schedule for these projects was delayed due to
negotiations that took place during the period for reviewing the terns and specific documents of the
loan: .

"Several months of negotiations were needed for WIFA and Valencia to reach
agreement on the terns of the loan documents. This has delayed the schedule for
these projects. However, significant progress has been made. The loans have been
signed and WIFA has been disbursing funds as work is completed."

For the Evergreen Well No. 2 project ("Evergreen"), the application states that pennis
applications were submitted, all components were ordered, all major components have been
received, the site has been surveyed and construction can proceed when the permits are received.
For the SCADA project ("SCADA"), the application states that the project has been completed for
the Phase ll arsenic sites, equipment has been ordered for the remaining six sites and construction
should now be several months along.
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On September 15, 2010, Staff contacted Mr. Timothy Sabo, Valencia attorney, to discuss the
Company's application for extension of time and whether construction was expected to be
completed in sufficient time to allow the Company to meet their proposed February 28, 2011
extension date. Mr. Sabo stated that he would seek an update from the Company and provide the
information at a later date. On September 21, 2010, Mr. Sabo provided an e-mail stating that both
the Evergreen Well and SCADA projects are projected to be completed in December 2010. As
such, Global suggested a one month addition to their originally proposed February 28, 2001
extension timeframe. Staff accepted this as an amendment to the application and considered the
Company's amended application for extension of time to be through March 31, 2011.

Based on the application and all of the above, Staff does not object to Valencia's request for
an extension of time until March 3 l, 2011 for the provision of the Approval of Construction on the
Evergreen project and the WIFA Completion Certification on the SCADA project. Staff therefore
recommends that the Commission due dates for those filings be extended to March 31, 201 1.
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Originator: Brian K. Bozzo
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